COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/01/2004

ESTIMATE SUMMARY 09:18:52
CONTID: C14948 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 14948-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 16.0 DAYS TIME ALLOW: 12/17/2( FIXED COMPLETION DAT
Rifle to Silt Slab Repair PERCENT TIME: 17.20 ORIG TIME ALLOW: 12/17/2( FIXED COMPLETION DAT
PROJECT NO: IM 0701-168
Rifle to Silt Slab Repair
NAME OF ROAD: 070A
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
BTE CONCRETE FORMWORK LIMITED LIABILITY COMPANY PAY PERIOD ENDING 10/01/2004 DATE TIME STARTED 09/16/2004
P. 0. BOX 1944 DATE LET 08/05/2004 DATE WORK BEGAN 09/16/2004
DATE AWARDED 08/25/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/16/2004 DATE ACCEPTED
GLENWOOD SPRINGS CO 81602 970/945-2431 DATE NOTICE TO PROCEED 09/16/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,434,191.00 PARTICIPATING $ 194,934.50 $ 194,934.50
AWARD PROJECT AMT: $  1,349,754.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 13.59% TOTAL EARNINGS 194,934.50 194,934.50
FUNDS AVAILABLE: $ 1,239,256.50 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 194,934.50 194,934.50
TOTAL CLAIMS: $ 0.00 RETAINAGE -704.61 -704.61
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 194,229.89 194,229.89
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 194,229.89 194,229.89
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 194,229.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00210
0010 203-00100
0015 203-02330
0020 206-00065
0025 412-00800
0030 412-00801
0035 601-06100
0040 625-00000
0045 626-00000
0050 627-00001
0055 630-00000

C14948
14948-BID
IM 0701-168
ITEM
DESCRIPTION

REMOVAL OF CONCRETE PAVEMENT

MUCK EXCAVATION

LABORER

STRUCTURE BACKFILL (FLOW-FILL)

CONCRETE PAVEMENT (8 INCH)

CONCRETE PAVEMENT (8 INCH) (SPECIAL)

CONCRETE (PATCHING)

*CONSTRUCTION SURVEYING

MOBILIZATION

PAVEMENT MARKING PAINT

*FLAGGING
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PCN: 14948-BID ESTIMATE RUN 10/01/2004
PROJECT: IM 0701-168 ESTIMATE NO: 0001 09:18:52

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 630-00007 *TRAFFIC CONTROL INSPECTION 24.000 0.000
DAY 6.000 480.00
80.00000 6.000 480.00
0065 630-00012 *TRAFFIC CONTROL MANAGEMENT 49.000 0.000
DAY 11.000 3,850.00
350.00000 11.000 3,850.00
0070 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 0.000
EACH 5.000 225.00
45.00000 5.000 225.00
0075 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 42.000 0.000
EACH 17.500 875.00
50.00000 17.500 875.00
0080 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 40.000 0.000
EACH 14.000 910.00
65.00000 14.000 910.00
0085 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 500.000 0.000
SF 0.000 0.00
5.00000 0.000 0.00
0090 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 0.000
TYPE)
EACH 1.000 350.00
350.00000 1.000 350.00
0095 630-80359 *PORTABLE MESSAGE SIGN PANEL 130.000 0.000
DAY 39.000 3,120.00
80.00000 39.000 3,120.00
0100 630-80360 *DRUM CHANNELIZING DEVICE 324.000 0.000
EACH 89.000 2,225.00
25.00000 89.000 2,225.00
0105 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000
EACH 4.000 140.00
35.00000 4.000 140.00
0110 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 68.000 0.000
EACH 20.000 700.00
35.00000 20.000 700.00
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PCN: 14948-BID ESTIMATE RUN 10/01/2004
PROJECT: IM 0701-168 ESTIMATE NO: 0001 09:18:52

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-80376 *GUARDRAIL TYPE 7 (TEMPORARY) 3,000.000 0.000
LF 1,426.500 68,472.00
48.00000 1,426.500 68,472.00
0120 630-80380 *TRAFFIC CONE 104.000 0.000
EACH 52.000 260.00
5.00000 52.000 260.00
0125 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0130 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0135 700-70023 F/A ON-THE-JOB TRAINEE 600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70025 F/A QUALITY INCENTIVE PAYMENT 25,452.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0145 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0165 900-00014 ADDED ITEM (LUMP SUM)/ CO 2 APPROACH SLAB 0.000 0.000
REPLACEMENT, STR F-05-N, WEST END
LS 0.000 0.00
16,094.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,426,291.00 $ 187,034.508 187,034.50
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0155 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 7,000.00
7,000.00000 1.000 7,000.00
0160 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 900.00
900.00000 1.000 900.00
CAT 0400 CURRENT AMT $ 7,900.00 $ 7,900.00$ 7,900.00
PROJECT TOTAL CURRENT AMT $ 1,434,191.00 $ 194,934.50 $ 194,934.50



